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MEMORANDUM 
To: CHAIR AND COMMISSIONERS CTC Meeting: June 28-29, 2023 

CALIFORNIA TRANSPORTATION COMMISSION 

From: STEVEN KECK, Chief Financial Officer 

Reference Number: 2.8v.(4), Action Item 

Prepared By: Dee Lam, Chief 
    Division of Local Assistance

Subject: REQUEST TO AMEND THE PERIOD OF CONTRACT AWARD FOR A            
LOCALLY-ADMINISTERED ACTIVE TRANSPORTATION PROJECT, 

 AS AN EXCEPTION TO ATP GUIDELINES 
WAIVER 23-112 

 AMENDING WAIVER 22-175 
 

ISSUE: 

Should the California Transportation Commission (Commission) amend the previously 
approved time extension for the period of contract awards for the locally-administered Active 
Transportation Program (ATP) Active Transportation Resource Center project (PPNO 0776), in 
various counties, for the time period shown in the attachment? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
amend the previously approved time extension for the period of contract award for the    
locally-administered ATP Active Transportation Resource Center project (PPNO 0776), in 
various counties, for the time period shown in the attachment. 

BACKGROUND: 

The Commission allocated $2,310,000 for the locally-administered ATP project.  The Agency 
will not be able to award the contracts within six months of allocation, and is now requesting a 
time extension amendment for the period of contract award, which is an exception to the ATP 
Guidelines.  The attachment shows the details of the project and the explanation for the delay.  
The respective agency is requesting an extension, and the planning agency concurs. 

Current ATP Guidelines stipulate that the agencies implementing a project request a time 
extension if the project will not be awarded within six months of allocation.  The Commission 
may approve waivers to the timely use of funds deadline, one-time only, for up to 12 months.   
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Amendment Time Extension/Waiver – Contract Award 
Active Transportation Program 

 
Project Number: 1 
Applicant: Active Transportation Resource Center 
County: Various 
District: 50 
PPNO: 0776 
1st Waiver: 23-112 
Approved: December 2022 
Allocation Amount: $2,310,000 Cycle 4, FY 21/22 
Phase: Construction Non-Infrastructure 
Number of Months Requested: 6 Months 12 Months 
Extended Deadline: 06/30/2023 12/31/2023 
Department Recommendation: Support 
 
Active Transportation Resource Center, Cycle 4, FY 21/22 
 
The Active Transportation Resource Center (ATRC) requests an amendment for an additional 
 6 months, to the previously approved time extension, from 6 months to 12 months, for the 
period of contract award for the Construction Non-Infrastructure (CON-NI) phase of the Active 
Transportation Resource Center project. The ATRC has experienced unexpected delays in 
awarding the project. 
 
The ATRC's mission is to provide resources, technical assistance, and training to transportation 
partners across the State to increase opportunities for the success of active transportation 
projects.  The ATRC is made up of many different contracts and contractors that provide 
program services.  The ATRC received the CON-NI allocation in June 2022, and began working 
on awarding the contracts for the program services.  Due to delays with awarding the contracts, 
the ATRC received a 6-month Contract Award time extension at the December 2022 meeting. 
The ATRC is still unable to award the contracts by the extended deadline due to contract 
negotiation delays related to the contracts' budget.  The ATRC needs additional time to ensure 
that all contracts are awarded by the amended deadline. 
 
Therefore, the ATRC is requesting a 6-month time extension amendment to award the CON-NI 
phase from June 30, 2023 to December 31, 2023. 
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